



Sounding Rocket Working Group

December 20, 2006

**NASA Sounding Rocket Operations Contract
(NSROC)**

Wallops Flight Facility



SRWG Agenda - NSROC

NSROC State of Affairs

Mesquito Development

Guidance, Navigation & Control

Electrical Engineering

Mechanical Engineering

Conclusions

Rob Maddox


Dave Krause


Walter Costello

Shelby Elborn

Giovanni Rosanova


Rob Maddox





Program Manager

Rob Maddox




NSROC Programmatic

- Contract Status
 - Contract Year 8 almost complete
 - Maintaining very good PEB scores
 - New Govt. Contracting Officer – Pam Taylor
 - New Northrop Grumman Technical Services Sector
 - New local Contracts Administrator to start mid January
 - Recruiting several engineering positions
- Sub Contract Status
 - Bristol
 - Black Brant return to flight
 - Black Brant motor procurement
 - Saab – Completed delivery of 4 S-19L systems
 - Aerojet – Maintained minimal support for Mk VI systems
 - U. of Wisconsin – Ongoing support for ST5000
 - PSL – Ongoing support for instrumentation systems
 - Herley Industries – Significant order placed for radar transponders




NSROC Programmatic

- Challenges
 - Implement new technology
 - Attitude Control Systems
 - Vehicle configurations
 - Electrical Systems
 - Complex Missions
 - Methods outside experience envelope
 - Budget
 - Balancing staff, procurements, reimbursable workload
 - Schedule
 - Heavy manifest for 2007
 - Significant OT required for PFRR campaign



NSROC Programmatic

- Safety Close Calls
 - 3 close calls occurred involving ordnance shorting plugs
 - Independent investigations by NASA and NG
 - 32 corrective actions issued to prevent similar occurrences
 - 75% of correction actions have been implemented, remainder will be complete by end of December
- Operational Safety Supervisor (OSS) role being enhanced
 - OSS will be from independent work group - NSROC SQA & Code 803
 - OSS will perform more QA functions in addition to safety oversight
- Additional training for employees
 - Hazardous procedure upgrades
 - Proper procedure protocol
 - Task closeout documentation and photos




NSROC Programmatic

- Recent Reimbursable Projects (since last SRWG)
 - US Navy Aegis FTM-10: Two Terrier Orion missions
 - US Navy Aegis FTM-11: One Terrier Oriole mission
 - US Army Infrasound 5&6: Two Orion missions
 - US Army THAAD: Two Black Brant IX mission
 - LIDS Manufacturing Task
 - HyBolt TM and T&E Services
 - RPCS+ for WMSR
- Total of 21 reimbursable projects for Contract Year 8 (Feb 06 to Jan 07).



NSROC Programmatic

- New Business Opportunities (since last SRWG)
 - US Navy Aegis FTM-12: Two Terrier Orion missions
 - US Navy Aegis FTM-12a: Emergency Terrier Orions!
 - US Navy Aegis FTM-13: Two Terrier Orion missions
 - US Navy JFTM-1: One Terrier Oriole mission
 - USAF Airborne Laser MARTI 1&2: Two BBIX missions
 - USAF Airborne Laser: Five Terrier Lynx missions
 - MDA LeClair: One Black Brant IX mission
 - US Navy TSER Program – NGTS Proposal Pending
 - MDA DET LCAT Program – SRPO Dialog
 - US Navy SCSC Fleet Training Rockets – Early Discussions
 - JPL New Millennium – Anxiously awaiting the NMP ST-9 Decision
 - Langley – HyBolt support underway




NSROC Programmatic

- Student Outreach
 - 2006 students (Spring 4; Summer 6; Fall 3)
 - 2007 (Spring 5; Summer 8; Fall 2)
 - 55 students have participated in this program; NSROC has hired 5 Intern/Coop graduates as full time engineers; another works for NG Space Systems in CA; 2 have achieved Doctorates; 6 have obtained or are pursuing Masters Degrees.
 - ESCC Intern Program: 2 Interns now FTE NSROC Techs
 - NSROC Extern Program begins 1/8/07 with 2 VT students.
 - Program is a model for Royce Cutler's USAF Program in CA
 - 5 NSROC employees have joined Wallops' Character Counts Team, an outreach for local schools.




NSROC GNC

Walt Costello




GNC – Walt Costello

- Celestial ACS
 - Test Flight: ST-5000 Anomaly Report
 - Successful Cash Launch
 - ST-5000 Focus Problem
 - Celestial Mission Schedule
 - Celestial Challenges
- Boost Guidance Systems S-19A, S-19D, and S-19L
- Audenaert 36.237/36.238 Successful acrobatic magnetic ACS
- GPS Velocity Vector Input to NIACS
- GLN-MAC Attitude Determination Performance
- Digital Magnetometer Performance
- Poker Flat Campaign, 2007
- Informal Evaluation – NSROC ACS vs Vendor ACS



12.058 ST-5000 Anomaly AIB Report


- ST-5000 Rebooted at Motor Burnout and rebooted again during first reboot
 - Caused by pinched wire which momentarily dragged down 5V power enough to cause reboot (only had to sag 0.25 V)
 - After Reboot, ST-5000 came up in anomalous state and failed to communicate with ACS
 - ST-5000 software defects have been found and corrected
 - CACS – ST5000 handshaking improvements have been made
 - ST-5000 design improvements pending - engineering structure sufficiently robust for now – electrical improvements also pending.
 - System Engineering improvements made – working more closely with UWISC
- Otherwise Celestial ACS performance was nominal
 - GLN-MAC performance good,
 - Stars seen on ST-5000 video downlink
 - Uplink worked very well.





Cash 36.224


- Free test flight for Celestial ACS (thank you, Dr. Cash!)
 - Was possible to meet Comprehensive Success with telescope, uplink & GLN-MAC only (same as 12.058 ACS)
 - Was possible to meet minimum success with GLN-MAC only
- ST-5000 performed many lost-in-space successfully
 - Focus problem caused difficulty differential tracking
 - Algorithm problem caused individual stars to be dropped, resulting in loss of track. Number of stars tracked dropped from high of 14 to below 3 (minimum for track).
 - Unlike 058, this problem is well understood
- Comprehensive success was achieved
 - Between acquisitions, ACS held well on GLN-MAC
 - In all other respects, including uplink, performance was nominal
 - System is capable now of +/- 10 arcsec performance
 - Focus and algorithm problems are well understood
 - We have a great deal of confidence they can be fixed.




Cash 36.224


ST-5000 Focus problem

- ST-5000 has very short focal length ($\sim F1$)
 - Required for adequate photon counts
 - Extremely sensitive to small variations
- Focus is slightly different in air and vacuum
 - Temperature and vibration may also cause changes
 - ST-5000 is deliberately defocused to improve centroid accuracy
(thus, there is not a requirement for perfect focus)
 - Differences in focus must be accounted for
 - UWISC is developing optical tool to use in testing and setting focus
- Differential tracking algorithm is not sufficiently robust
 - Better centroid algorithms and/or improvements to current algorithm are under investigation.
 - Three validity tests – criteria are probably too severe
 - Drift can cause great changes as pixel boundary is crossed
 - When a star is dropped it is gone forever – considering maintaining tracking list
 - Considering 2-D Gaussian fit instead of 1-D parabolic fit.
 - Considering total flux test instead of max pixel flux (less variability)




Cash 36.224






Scheduled Celestial Missions


- 12.059 Costello Mar 2007 (test flight)
 - ST-5000 focus problem
 - Pressure Controller fine pitch-yaw control for Chakrabarti
 - LN-251 fine rate sensor
- 36.225 Chakrabarti Mar 2007
 - Must acquire within 1 arc-sec
 - Very precise control based on science provided “perfect” error signal
 - Cooled shutter door is presenting challenges
- 36.220 McCandliss Jun 2007
 - Target position within +/- 5 arc-min
 - Command Uplink to 10 arc-sec Slit
- 36.207 Cruddace TBD (AeroJet OR Celestial)
 - Less than 1 arc-sec/sec jitter
 - Less than 0.2 arc-min/min drift
 - +/- 2 arc min target
- 36.226 Bock Feb 2008
 - 3 arc-sec max error in 20 seconds
 - Side looking ST-5000
- 36.235 Harris Jun 2008
 - 20-30 arc-sec






Celestial ACS Challenges

- Fine pointing performance (~ 1 arc-sec) requires upgraded rate gyros.
 - Near-term approach: Retain GLN-MAC
 - Add LN-251 Digital IMU as precise rate gyro
 - 2 on order - delivery was 22 Dec 06 now slipped 30 to 45 days
 - Have “loaner” LN-250 (3” vs. 5” loop on LN-251)
- Redesigned tri-level pneumatics for fine pointing
 - Axially-mounted valves at the nozzle block – reduces ullage.
 - Very fast valves for fine pointing have been delivered
- Testing Pressure Controllers as alternate approach
 - Fast valves still nonlinear and may have too much vibration for Chakrabarti
 - Testing Alicat Scientific Pressure Controllers using differential thrust
- Chakrabarti is a particularly challenging mission
 - But it IS possible without LN-251
 - Need to get into 10 arc-sec box on our own
 - Then use experimenter’s “perfect” error signal
 - To test closed-loop performance – will feed back Lackey signal
 - Upgraded Lackey is on order (increased precision)



GNC – Boost Guidance Systems

- 1 S-19A system left - scheduled for McCammon
 - 2 MIDAS gyros left – at SVC for refurbishment
- 3 S-19D w/DMARS
 - Two flew on Cash and Woods – are being refurbished
 - One ready to fly
 - Approx 4 month refurbishment cycle for S-19D
- 4 S-19L systems have been delivered – will order one per year
 - Audenaert 32.237 & 36.238 both flew S-19L – refurbishment complete
 - On 238, made spectacular save when Terrier fin was lost
 - Strap-down LN-200 may be only adequate for rail attitude hold.
 - More reliable without gimbal – also faster refurbishment
 - Reimbursable missions made procurement possible
- S-19G design available – could do IIP steering (DS-19)
 - Both designs build on existing DS-19 design & software, replace DMARS, and Incorporate SAAB Guidance Processor Unit (GPU) which accepts raw LN-200 data
 - No S-19G have been manufactured




Audenaert 36.237 & 36.238

- Reimbursable mission with compressed schedule
- First two flights of S-19L – this mission paid for manufacture
- NMACS control to present targets to THAAD radar
- No TM Gyros (to save money)
- Attitude determination with sun sensors & magnetometer
- Complex maneuvers including controlled tumble of forward payload
- Un-instrumented aft payload with pneumatic impulse tumbles
- Ten sun sensors on aft payload
- Forward payload recovered – both NMACS to be re-flown on Larson
- Customer very pleased
- “Soldiers yet unborn are in your debt”



Audenaert 36.238




- Forward payload controlled tumble
- Tumble continued after control off (as expected)




Audenaert 36.237


Aft Payload Tumble




- Interesting solar sensor pulse
- Almost 2 second pulse caused by tumbling trajectory



Audenaert 36.238




Aft Body Tumble - NSROC(a) Attitude Solution





GPS Velocity Vector Input to NIACS

- Seybold 41.068 WSMR April 5, 2006 (successful test flight)
- Earle 36.218 Wallops Oct 2006 (no science, no launch)
- Craven 35.037 Poker Flat Feb 2007 (input to experiment)
- Earle 36.218 Wallops April 2007 (may slip to fall)
- Robertson 41.069/70 Andoya June 2007




Digital Magnetometer Performance






Poker Flat Campaign 2007

- Integration went well – no significant ACS problems
- Larson –
 - 2 NMACS with TM Gyros
 - Similar to Joule
 - Also 2 chemical rockets
- Lessard –
 - NIACS
 - Complex sub-payloads with Horizon Crossing Indicators (HCI)
- LaBelle –
 - NMACS & TM Gyro & HCI
 - Straightforward mission
- Craven –
 - NIACS & Digital Magnetometer
 - Trajectory modification similar to Conde
 - Velocity vector input to experiment
 - Also three instrumented chemical rockets with HCI



SRWG asked for NSROC ACS Comparison to Vendor ACS


- **NMACS vs Space Vector**
 - Comparable mass, volume, power
 - Performance improvements include
 - Magnetometer software filter removes need for auto-bias
 - Performance assessments (accuracy) so far are very good
 - Software allows more flexibility and variety of maneuvers
 - HILTS enhances software testability, allows software change in field
 - Telemetry much improved
 - Digital serial data provided on real-time GUI
 - Real time data available on air bearing and IN FLIGHT!
 - Data available immediately after flight, just tell us what you want
 - Ease of use, flexibility and reliability
 - 14" NMACS design available and has been used
 - Extensions available (all we need is THE STATED REQUIREMENT)
 - Mini system for sub payloads
 - Off-B attitude control (using HCI or sun sensors)



NSROC ACS

Compared to Vendor ACS

- **TM and ACS Gyro: GLN-MAC vs MIDAS**
 - Comparable mass, volume, power (slightly longer)
 - Major performance improvements
 - Drift spec 1 degree per hour (most test to _ degree per hour)
 - Compare to MIDAS 3 degrees during your flight
 - We are experiencing _ degree from launch (mostly launcher variability)
 - Software allows more flexibility and variety of maneuvers
 - Telemetry much improved
 - Digital serial data provided on real-time GUI
 - Real time data available on air bearing and IN FLIGHT!
 - Axes are always orthogonal – no special data reduction requirements
 - Data available immediately after flight, just tell us what you want
 - Ease of use and Reliability
 - NO LIMITATION ON MANEUVERS
 - No danger of tumbling
 - MINIMAL IN-HOUSE REFURBISHMENT



NSROC ACS

Compared to Vendor ACS


- **NIACS vs Space Vector**
 - Comparable mass, volume, power – flexible pneumatics volume
 - Major performance improvements
 - Drift spec 1 degree per hour (most test to _ degree per hour)
 - Compare to MIDAS 3 degrees during your flight
 - We are experiencing _ degree from launch (mostly launcher variability)
 - Software allows more flexibility and variety of maneuvers
 - Telemetry much improved
 - Digital serial data provided on real-time GUI
 - Real time data available on air bearing and IN FLIGHT!
 - Gyro axes are always orthogonal
 - Data available immediately after flight, if you tell us what you want
 - Ease of use and Reliability
 - No limitation on maneuvers
 - No danger of tumbling
 - Major Extensions Available
 - Velocity Vector Steering
 - Digital Magnetometer Steering
 - Can use any vector input for steering – including from the experiment
 - 14" ACS available (Robertson)



NSROC ACS

Compared to Vendor ACS


- **Celestial vs AeroJet**
 - Comparable mass, volume, power
 - We are losing Ron Hall expertise (but we stole Neil Shoemaker)
 - Still in development
 - ST-5000 currently has focus issues, but Ball single-star tracker is obsolete
 - ST-5000 issues are well understood and resolvable
 - GLN-MAC inferior to analog TRIGS - upgrading to LN-251
 - Pneumatics developing from previous WFF system
 - Commonality with NIACS
 - Pressure controller under development for precise pointing
 - Enhanced testability
 - Laser Autocollimator including precision control drive
 - Star tracker “learn” mode
 - ACS cradle with motor driven by control system
 - Focus tool (under development)



NSROC ACS

Compared to Vendor ACS

- **NSROC(a)**
 - No vendor equivalent (except for Horizon Crossing Indicator)
 - Can obtain attitude data without Gyro
 - Sun sensors from ARL are performing very well
 - New Horizon Crossing Indicators (HCI) minimized in size
- **SPARCS**
 - No vendor equivalent
 - Excellent historical performance
 - Undergoing continuous improvement
 - Evaluating digital rate sensors
- **S-19**
 - Still vendor supplied (SAAB)
 - Procured S-19L version: LN-200 with NO GIMBAL
 - S-19L has faster refurbishment cycle and is cheaper than S-19D



NSROC ACS


Compared to Vendor ACS

- **Cost considerations**
 - No overall detailed cost study has been undertaken
 - Budget austerity and Inflation would have to be considered
 - Now the funds flow to Sounding Rocket infrastructure instead of vendors
 - Vendor overhead is avoided
 - Vendor profit is avoided
 - Sounding Rocket engineering capability and innovation is enhanced
 - Sounding Rocket program flexibility and responsiveness is enhanced
- **Bottom Line**
 - “Skunk Works” approach is faster, cheaper, and often even better
 - It’s harder but it’s more fun
 - Please stretch your imagination and give us some interesting requirements
 - But we have enough sub-arc-second projects for a while ☺




Thank You For Your Support

- NSROC ACS stands ready to support experimenters worldwide.
- Questions?
- Comments?
- Observations?



Electrical Engineering

Shelby Elborn



Electrical Engineering

Wide Bandwidth, High Efficiency S-Band Transmitters

Issues

- Currently any PCM downlink operating over ~1.5 Mega Bit Per Second requires using a 10-Watt S-Band transmitter whether we are going 100 km or 1000 km.
- The 10-Watt transmitter requires 3.1 Amps to operate and generates ~75 Watts of heat
- Existing 2, 5 & 8 Watt narrowband transmitters are not frequency agile.

Solution


- Procure new higher bandwidth, higher efficiency frequency agile units

Program Benefits

- Reduced payload weight due to smaller battery and heat sinking mass requirements.
- Frequency agility allows only having to purchase/stock one model per RF power rating

Status


- 5 Each 2 Watt and 5 Watt received. Environmental qualification testing completed on 5 Watt First Article and in process on 2 Watt First Article
- 2 5 Watt units being flown on 40.020 Lessard
- 2 Watt units planned for use in the new Mesquito payloads



Electrical Engineering

Wide Bandwidth, High Efficiency 5 Watt S-Band Transmitter





Electrical Engineering

Wide Bandwidth, High Efficiency 2 Watt S-Band Transmitter





Electrical Engineering

Mesquito PCM

Program Benefits

- System designed and built in-house allowing mechanical design to be custom tailored to Mesquito application.
- Low cost by fabricating system in-house.

Implementation


- Designing with a modular approach with stackable add-on data modules.
- Presently targeting 16 analog inputs per module with 48 channel max and configurable serial digital or asynchronous data module with 2 inputs each.

Breadboard Test Results

- Synchronous serial digital data at rates up to 2 M BPS
- Asynchronous data input rates up to 115.2 K baud
- Analog data with 16 bits resolution

Status

- PC board layout for all boards has begun.



Electrical Engineering

Mesquito Power Switching

Program Considerations

- Traditional mechanical relays are too large for use in the extremely space and weight limited Mesquito payload
- Mechanical relays may not survive the 100-120 G's acceleration.
- Two mechanical relays and sockets are ~\$500 whereas 2 solid state switches are ~\$25

Implementation

- Surface mount circuit technology
- Device selected rated for 4.5 Amps

Breadboard Test Results

- Tested at 4 Amps continuous for 4 hours
- Tested 2 hours while switching on and off at 1 Hz while loading to 4 Amps


Status

- Schematic design of TM and Exp power switching and distribution in final design.



Electrical Engineering

Mesquito Power Switching





Electrical Engineering

Mesquito Current Sensing

Program Considerations

- Traditional current sensors are too large for use in the extremely space and weight limited Mesquito payload.

Implementation


- Surface mount circuit technology using high power low resistance (.010 Ohm) voltage dropping resistor with Kelvin connections.
- Circuitry designed for monitoring 0-5 Amps.

Breadboard Test Results

- Extremely linear over the 0-5 Amp range.
- No low end sensitivity issues as noted with present Hall effect sensors.

Status


- Schematic design of current sensor and operational amplifier completed.
- Design incorporated on same PC board as TM & Exp. solid state power switching circuitry.



Electrical Engineering


Mesquito Current Sensing






Mechanical Engineering

Giovanni Rosanova



Mechanical Engineering

- Vibration Testing Loads Investigation Update
 - Non-advocate Review held on 8/16/06.
 - Chaired by Chuck Brodell; AETD and Science representation on the Panel
 - Dr. Ricky Stanfield presented data, analytical approach, and proposed new test philosophy.
 - Follow-on meeting with AETD to discuss alternate analytical approach that is more in line with GSFC and other centers. Requires more flight data to build statistical confidence.
 - Panel does not recommend radical changes to the current test philosophy and loads at this time. Incremental, necessary, and independently reviewed changes recommended.
 - Panel recommends further investigation into shipping loads and other dynamic inputs.



Mechanical Engineering

- Supporting multiple efforts
 - Final stages of BB Mk1 Return to Flight: Reports, analyses, etc. Working with Bristol and SRPO.
 - MLRS development
 - Close Call Corrective Action Plan effort
 - Mission-specific issues
- Future efforts
 - More new vehicle development: Taurus replacement, Patriot
 - Next generation Flight Termination System – Joint effort with NASA: AETD, SRPO, Safety



Conclusions

- NSROC is committed to continuing the SRPO mission and program successes. 2006 has been a good year for Sounding Rockets.
- NSROC's Primary Goal is unchanged:
 - to satisfy the Code S PI mission requirements.
- NSROC is committed in expanding the technical innovations while
 - Meeting the requirements of the PIs
 - Maintaining a cost effective environment
 - Making effective use of the in-house talent, experience and hardware.
- NSROC's early receipt of the SRWG findings is important for future growth planning.