






Sounding Rockets



Sounding Rocket Working Group

June 18, 2009




SRPO Briefing Outline



- Program Overview - Eberspeaker
 - SRPO Organization
 - Mission Results Summary (since last meeting)
 - FY09-FY11 Manifest
 - Mishap/Anomaly Investigation Status
- NSROC I and NSROC II Status - Ransone
- Poker Winter Campaign Status - West
- Launch Ranges - West
 - Poker Upgrade Concept
 - WSMR Consolidation
- Rocket Motor Status – Brodell
- Technology - Rosanova
- Findings from January SRWG Meeting




SRPO Staffing



Missions Flown Since Last SRWG




- Core
 - 21.139 & 36.242 / Bounds / ACES
 - Success
 - 41.076 – 41.079 / Lehmacher / Turbopause
 - Success
 - 40.023 / Lynch / CASCADES
 - Success
 - 36.226 / Bock / CIBER
 - Success
- Education
 - 30.073 / Thorsen / Student PL
 - Success
- Reimbursable
 - 41.080 / Murbach
 - Success
 - Terrier-Lynx (Airborne Laser Target)
 - Success



FY09 Schedule




FY 2009			Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
#	Vehicle Type	Experimenter												
WALLOPS ISLAND														
1	Terrier Orion	Koehler/Univ. of Colorado									△			
2	Test Vehicle	Hickman/NASA-WFF										△		
3	Test Vehicle	Hickman/NASA-WFF										△		
4	Test Vehicle	Hall/NASA-WFF											△	
5	Test Vehicle	Hickman/NASA-WFF											△	
6	Test Vehicle	Hickman/NASA-WFF											△	
WSMR														
7	Black Brant IX	Kowalski/NRL	Success	▲										
8	Black Brant IX	Moses/NRL										△		
9	Black Brant IX	Bock/Cal Tech			Success		▲							
10	Black Brant IX	Green/Univ. of Colorado									△			
11	Black Brant IX	Cash/Univ. of Colorado											△	
12	Black Brant IX	Davis/MSRF										△		
13	Terrier Orion	Erdman/Embry-Riddle University											△	
PFRR														
14	Black Brant IX	Bounds/University of Iowa		Success		▲								
15	Black Brant VE	Bounds/University of Iowa		Success		▲								
16	Orion	Thorsen/University of Alaska		Success		▲								
17	Black Brant XII	Lynch/Dartmouth College						▲	Success					
18	Terrier Orion	Lehmacher/Clemson University					▲							
19	Terrier Orion	Lehmacher/Clemson University					▲							
20	Terrier Orion	Lehmacher/Clemson University					▲							
21	Terrier Orion	Lehmacher/Clemson University					▲		Overall Success					
REIMBURSABLE MISSIONS														
22	Terrier Orion	Murbach/NASA-AMES						Success						
23	Terrier-Lynx	MARTI/USAF-ABL						Success		▲				
24	Black Brant IX	MARTI/USAF-ABL									△			
25	Black Brant IX	MARTI/USAF-ABL									△			
26	Black Brant XI	Bernhardt/NRL												△
27	Black Brant IX	MARTI/USAF-ABL											△	
28	Black Brant IX	MARTI/USAF-ABL												△
29	Black Brant IX	Cheatwood/NASA-LARC										△		
30	Terrier Orion	Bull/Sub-TEC III/NASA-WFF										△		—



Current Planning Manifest



- FY10
 - 12 flights currently on the planning manifest
 - 8 WSMR
 - 3 Poker
 - 1 Norway
- FY11
 - 5 flights currently on the planning manifest



Failures and Anomalies



Failure	AIB lead	Status
NONE		


Anomalies	Lead	Status
- ACS Valve Issues (Kletzing & Bounds)	NSROC	<p>Leaking valve attributed to combination of O-ring material, nozzle block design, long duration storage under pressure, and thermodynamic properties of Argon gas</p> <ul style="list-style-type: none"> - Valve vendor has been visited and possible design changes have ben discussed - Review of general pneumatics configuration to be conducted



NSROC II




- Key Features
 - Full and Open Competition
 - Single Award
 - Five Year Period of Performance
 - No options
 - Indefinite-Delivery Indefinite-Quantity (IDIQ)
 - Cost-Plus-Incentive Fee (CPIF)
- Draft RFP has been released with minimal comments & questions
- Revised RFP under final review at Goddard
 - Has completed 1 of the 3 required internal reviews
- Will go to HQ for Legal review after approval by Goddard
- Current schedule calls for release of final RFP October 2, but could be sooner depending on how the final review progresses



NSROC I




- Current NSROC I contract expires June 30
- NASA plans to extend the current contract to June 30, 2010 due to delays in NSROC II contract development
- NASA HQ has provided approval for the Deviation required for this extension
- The synopsis to industry has been issued without comment
- Northrop Grumman's proposal is due June 18
- Plan is to have extension in place by July 1, but a short term Letter Contract Modification will be issued if necessary to prevent an interruption of service due to expiration of the contract



Poker Campaign Summary




- 2009 Missions
 - All flights/missions appear to have at least met minimum success.
 - 30.073 Thorsen
 - Nominal flight.
 - 36.242 & 21.139 Bounds
 - ACS valve anomaly on 21.139.
 - 41.076 – 41.079 Lehmacher
 - Nominal flights.
 - Launched into a nice event.
 - 40.023 Lynch
 - Restraint for PFF 2 fired early – causing PFF to eject with skirt deployment.



Poker Campaign Issues and Corrective Actions




- Fiber
 - Multi-mode fiber used over long distances. Always difficult getting clean data from Pad all the way up to TM.
 - Poker has started the process of migrating to single-mode fiber.
 - Set up meeting with NSROC and NENS to discuss plans for migration of fiber plant to single mode.
 - 2010 campaign – continue with multi-mode fiber
 - Request enough support from NENS to set up and troubleshoot.
 - The ability to play data over the lines (with a test tape) during setup will be beneficial
 - Migrate to Single mode during the transition to a control center at the SOC. First use 2012 campaign.



Poker Campaign Issues and Corrective Actions




- Poker Pathfinder Radar
 - Component failures and sensitivity adjustment issues at the beginning of the campaign.
 - NENS Radar tech and spare parts sent to field to support Pathfinder.
 - PFRR set up their P-Star mobile surveillance radar and contracted with AMES to provide the display.
 - P-Star radar certification and Pathfinder checkout flight scheduled.
 - Ran both systems for remainder of campaign with P-Star prime.
- P-Star for 2010 and beyond
 - WFF 2 P-Stars – SRPO to request RMMO to task NENS to develop a 2D display.
 - Backup - Poker P-star – PFRR to task UAF to develop a 2D display.



Poker Campaign Issues and Corrective Actions




- ACS Valve anomaly on 21.139 Bounds
 - Team of Code 500, NSROC, SRPO, and the vendor investigated the anomaly.
 - Poppet Seat O-ring identified as issue.
 - NSROC conducted extensive testing for valve performance after prolonged pressure load.
 - NSROC accounted for 29 valves to undergo rework at Preece.
 - NSROC Pneumatic Engineer and Engineering Director visited Preece to discuss valve performance.
 - Identified improvement to Poppet Seat – molded in place rather than a separate piece.
 - Evaluating options to reduce mean operating pressure of ACS.
 - NSROC developed and improved tracking of valve inventory to track pedigree and history of each asset.
 - Expecting the first of the new re-worked valves in early July – these will undergo in-house testing.



Poker Campaign Issues and Corrective Actions




- Potential Missed Launch Opportunities
 - A couple of instances of “new” launch constraints may have hampered our attempt to launch.
 - An agreement with a State Agency resulted in protecting the Chatanika river from 3 sigma booster impact dispersion.
 - SRPO and the WFF RSO worked with Poker during the Lynch mission to resolve the “new” booster impact launch constraint.
- Plans for 2010 and beyond
 - SRPO, Safety, and PFRR are in the process of developing a PFRR launch constraint list.
 - Mission specific launch constraint list will be developed for each individual mission.



Poker Upgrade Status




- Upgrades at Poker for 2009
 - SOC Boiler Upgrade
 - Energy efficiency/cost savings
 - PFRR Fiber Upgrade Completion
 - Complete installation of single mode fiber to all range sites
 - Coordination to switch from multi-mode to single mode needs coordination with NSROC
 - Blockhouse Repair
 - Leaky roof in ops room needs repair





Poker Upgrade Status


- Upgrades at Poker for 2009
 - Pad Fencing
 - Encompass pad area with fence
 - Security/Safety enhancement
 - Down Range Instrument Upgrade
 - Subcommittee Report issued
 - \$75K allocated to upgrade/repair instruments
 - Feasibility of adding Toolik Lake as standard site
 - Will be added to Campaign Action list for 2010 and tracked by SRPO



PFRR Operations Move to SOC (Finding #3)




- Blockhouse is no longer suitable site for "Control Center"
 - Safety and overcrowding issues
- SOC identified as preferred site to create PFRR Consolidated Control Center
 - Would bring science and range personnel together
 - Eliminates safety issue and overcrowding
- Other sites not as ideal
 - Close to launch danger areas
 - Eliminate direct science interaction
 - New building is out of question



PFRR Operations Move to SOC (Finding #3)



- New addition to SOC will be required
 - Addition planned for NE side of SOC
 - Site plan exists for “garage” in this area
 - Preliminary look show this is feasible
 - Will address some of concerns of SRWG
 - Existing science ops rooms will not be impacted
 - Will provide isolation from science or direct interaction
 - Door and hallway will separate PFRCC and Science ops
 - Bandwidth addressed via range fiber upgrade
 - Light pollution issue will need to be managed
- Summer 2010 & 2011 targeted for consolidation
 - Already scheduled down time for Range (no missions)
 - Will allow for range intercom upgrade project to be completed as well




WSMR Upgrade Status




- Pre-Phase 1 construction beginning now
 - HVAC installation into low bay
 - New roll up door in low bay
 - Will have large NASA Logo facing road
 - New 40 x 100 storage building
- Projects will “help” with contamination control
 - Low bay door currently stays open all the time
- Will help begin transition of equipment from LC-35

Projects to be completed by Sept. 30



WSMR Upgrade Status

LC-36 Storage Building



Dry storage

Conditioned storage

Stockroom & Calibration Area

Q/A Inspection Area




WSMR Upgrade Status

Phase 1 Integration Lab



- Phase 1 Integration Lab
 - 95% drawing submitted by A&E firm last week
 - Drawings fanned out for review (including to SRWG)
 - Design review planned for this week but had to be postponed
 - Inputs received by all parties
 - incorporated as much as possible
 - could not address all issues/concerns due to limited budget and/or technical difficulties
 - Goal is to have contract awarded by end of Sept.
 - Goal for completion of construction is Summer 2010




WSMR Upgrade Status


Phase 1 Integration Lab







North



- Command Uplink Room
- Main Entrance (Vestibule)
- Single ADA Restroom
- Entrance from w/in VAB
- Lab Personnel Entrance (will add ante room)
- Lab "Equipment Only" Entrance
- 40' x 50' Integration Lab
- Proposed Clean Tent location
- Existing VAB Wall








WSMR Upgrade Status

Phase 1 Addition



- Phase 1 Addition Key Features
 - Integration Lab
 - Positive pressure filtered ventilation system
 - Epoxy floors/walls to help with cleanliness
 - Limited entry points with ante room for main personnel entrance
 - 1 possibly 2 clean tents proposed
 - Double doors used only for equipment/payload entry and exit
 - Power/communications strip/ground bar will ring lab
 - Other Areas
 - Entrance from outside (vestibule) & from VAB high bay
 - ADA Restroom (outside lab)
 - Viewing windows from command uplink, hall, VAB high bay
 - Upstairs open to be used for office space (future)
 - Break area on second floor
 - Command uplink view of launch area




WSMR Upgrade Status

Phases 2 & 3




- Phase 2 Addition in preliminary planning stages
 - Will need to be designed to accommodate:
 - Solar laboratory
 - Pneumatics laboratory
 - Electrical tech area
 - Air bearing
 - Magnetic calibration equipment
 - Preliminary layout is only at the cartoon level
- Phase 3 VAB Rehab in preliminary planning stages
 - Ground station rehab (consolidation of LC 35 & LC 36)
 - Office space/Restroom rehab
 - VAB plant wiring rehab (power, communications, IT)
- Task is being written for NSROC to help create plans for Phase 2 and 3 upgrade projects
 - Complex effort that we must get right the first time



Rocket Motors




- Black Brant
 - Use of Firex thermal protection for fins is under development
 - Spay application to be flight tested in August 09
 - Current Order(s)
 - 17 received
 - 16 to be delivered by February 10
- Nihka
 - Redesign effort complete
 - Static verification test fire on schedule August 09
 - Order in Process
 - Nine motors to be received by February 10
- Talos
 - 20 at WFF, 6 at Indian Head, and 24 stored at Hawthorn
 - Indian Head has re-tooled for refurbishment/processing
 - First motor to be completed this week
 - 6 motors to be received from Hawthorne this month
 - 24 new boxes in process of fabrication through China Lake



Rocket Motors



- Terrier MK70
 - 73 at WFF
 - 88 tagged for NSRP though the Navy
 - 175 located at located at Hawthorn
- Improved Orion
 - 99 at WFF (27 may not be usable)
 - Working on acquisition of 100 from Red River (mid 90s vintage)
- Improved Malemute
 - 10 at WFF
 - Static fire test to be conducted in July 09
 - Working towards first NASA flight in August 09, Terrier MK70-IM
- MLRS
 - 55 at WFF
 - Two test flights conducted 08



Rocket Motors




- Procurement in Process

Synopsis released May 09

RFP to be released June 09

Contract with options can procure up to 12
motors per year for up to 5 years


Potential schedule impact if procurement
complications are encountered





Technology - High Data Rate


- High Data Rate Telemetry
 - Vision of SRPO is to provide order of magnitude + leap in data rates for experimenters
 - Long time request of SRWG now appears feasible
 - Due to advancements in electronics technology
 - Lower cost components developed by other projects
 - **Availability of 11m Antennas at various locations throughout the world**





Technology - High Data Rate


- Dual approach being undertaken to provide capability for both space physics payloads as well as astrophysics and solar Long time request of SRWG now appears feasible
- Due to technical and logistical challenges different approaches will be undertaken for each
 - Space physics – direct real-time down link via X-band
 - Astro/Solar physics – on board data recording





Technology - High Data Rate


- Near term desire is to treat high data rate as comprehensive success system
 - Limited redundancy
 - Technical challenges
- Maintain heritage S-band systems for meeting minimum success





Technology - High Data Rate

- Space Physics missions overview
 - X-band down link using wrap around antenna
 - Missions normally spinning and non-recovered
 - Can be effective with or without ACS
 - Ground stations available at PFRR, Svalbard, Wallops
 - Primary locations for space physics research
 - No other ground antennas identified at this point
 - Mobile systems do not appear to be on the horizon



Technology - High Data Rate




- Space Physics missions overview
 - Retention of 11m system at Poker vital to success of this endeavor
 - System is surplus due to AGS closure
 - System has been "saved" several times
 - Currently in process of negotiating with GN to keep hardware from being given away to UAF
 - Need HQ priority to maintain system as part of Range infrastructure
 - SRPO agreed to help maintain system till X-band proof of concept demonstration





Technology - High Data Rate


- Space Physics missions overview
 - Work will be required to configure systems at Svalbard and WFF to support missions
 - Large investment being made to acquire combination receivers to support effort
 - Combination receiver, bit sync, decom, recorder units being obtained
 - \$800K investment being achieved by availability of institutional capital equipment funds



Technology - High Data Rate




- Astro/Solar physics systems overview
 - On board data recording is only viable approach to obtaining high rate data
 - Interference with RF spectrum at WSMR is major issue
 - X-band – proximity to deep space network
 - Ku-band – proximity to TDRSS downlink station
 - Ka-band – proximity to LRO and SDO down link station
 - Availability of ground stations also a big problem
 - Building and installing new ground stations is not feasible \$\$\$\$





Technology - High Data Rate


- Astro/Solar physics systems overview
 - As all payloads are recovered anyway, onboard data recording is most logical approach
 - Hardware exists to do high speed data recording
 - A few systems are being evaluated at present
 - MLAS system, Space Cube, other?
 - Challenge expected in methods employed to send/buffer high and low speed data
 - Likely unique to each experiment
 - Will likely be experimenters requirement to break out and send each format
 - Difficult to “split” images outside experiment electronics
 - Further investigation required – only in feasibility stage at this point





Technology - High Data Rate


- Technology development broken into 3 phases
 - Phase I – X-band proof of concept
 - 150 Mbps being tested on piggy back experiment from Poker in 2010 (LaBelle 40.025)
 - Digitize data from single analog instrument
 - NSROC will describe in more detail
 - Phase II – X-band enhancement/data recording proof of concept
 - Possible enhancement of X-band to 200 Mbps
 - Possible encoder development
 - Proof of concept for high speed data recording
 - Targeting Sub-TEC IV mission from Wallops Summer 2010





Technology - High Data Rate


- Technology development broken into 3 phases
 - Phase III – System standardization flight qualification
 - Develop low cost producible components for standard SR systems
 - Conduct flight demonstration - 2011 time frame
- Need experimenter feedback
 - How many data channels should an encoder be capable of handling?
 - Impact of splitting high/low rate data
 - Other
- Aggressive schedule



Strategic Planning




- SRWG would like to participate in long range planning
- This is a good idea in general
 - The SRPO would like some focused guidance
 - Some strategic activities can not be discussed in open forums
- The SRPO Operations Manager did obtain input from the science community concerning WSMR VAB upgrades
- Sub-Committees seem like a good approach
 - Standing committees?
 - Range support and operations
 - Technology



White Sands Operations – Scheduling Issues



- SRPO recognizes this is a politically sensitive issue
 - Needs of experimenters need to be balanced with overall programmatic objectives
- Project teams need to work closely with NSROC, NASA, and Navy team members to establish realistic schedules
 - Overly optimistic schedules serve no-one
 - If 3 miracles and a bit of luck are required to meet a launch date perhaps we should consider moving to the right



White Sands Operations – Scheduling Issues




- There are no plans to create a “one size fits all” policy for scheduling
 - Each individual payload and project team needs to be evaluated separately
- It is recognized certain missions may have more schedule risk than others
 - New payloads
 - Highly complex payloads
- Milestones will be negotiated with project team to set priority launch date requests on a case by case basis



White Sands Operations – Scheduling Issues




- WSMR is a very busy range and we need to maintain our priority ranking
 - We are already on the low end of the spectrum
- We have currently been “penciling” in our requested launch date when we are uncertain we can make it
 - Gives WSMR schedule office flexibility to schedule higher priority missions with no impact
 - Maintains our credibility in schedule requests
 - Appears to be effective



White Sands Operations – Scheduling Issues



- Hard dates are requested in advance when time critical event is needed
 - Satellite overpass
 - Solar eclipse
- Hard dates requested when there is a high degree of confidence in meeting schedule
 - Either through milestones
 - Consolidated team consensus
- SRPO will continue to monitor situation and make adjustments as necessary






Findings from July 2008 SRWG

Proposal to shift certain Poker Flat Operations to the Science Operations Center

- Addressed as part of the Poker Range update presented earlier






Findings from July 2008 SRWG

Use of BBX, BBXI, and BBXII vehicle for astronomy and solar missions


- Range and Launcher Constraints
 - WMSR
 - WFF
 - Kwaj
 - Woomera
- Ocean Recovery
- Increased Reentry Loads



20 Mbit/sec TM



- PSL has an encoder (MVPCM) w/ limited decks
- Requirements need to be defined so additional decks can be developed
- 2 x 20 Mb/s should be able to be supported
- Will be discussed in detail during the afternoon session



NSROC Communications



- Mission Closeout Reports will be provided to PI's
- Further discussion on Mission Web Sites is needed
 - What do the science teams want to see?
 - Standard format should be developed to minimize associated work load

